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NOTICE TO COLORADO DEPARTMENT OF HEALTH (CDH) AND ENVIRONMENTAL 
PROTECTION AGENCY (EPA) OF DElAYED IMPLEMENTATION OF Operable Units (OUs) 
8, 9, 10, 12, 13 and 14 - RLB-172-93 

The FY93 program baseline prioritized funding to OUs 1 through 7 ,  11, 15 and 16. 
Because of funding limitations and other considerations implementation of the work 
plans for OUs 8, 9, 10, 12, 13 and 14 were delayed. All draft work plans were 
submitted at the Interagency Agreement (IAG) milestone date. Funding for the program 
was prioritized to all'other OUs with limited funding going to nonintrusive work on OUs 
8, 9, 10, 12, 13 and 14 and the optimal Interim Remedial Action Plan (OARAP) 
proposal. 

Preliminary discussion on OARAP and delay of work on OUs 8, 9, 10, 12, 13 and 14 
were held with the Colorado Department of Health (CDH) and the Environmental 
Protection Agency (EPA). 

It was our joint expectation that these changes would be part of the IAG discussions this 
fiscal year. Since the IAG discussion effort has been delayed, we are now faced with 
EPA and CDH not being officially notified of a significant delay in starting work on 
several OUs. We recommend that the agencies be officially notified of the impending 
delays, the reason for the delays and what actions will be taken to minimize the 
impacts. Attachment 1 can be used to develop the transmittal letter. If you have any 
question, please call Wanda Busby at extension 8509. 
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